
TCR Program – Application Approval Project #64.2 – July 2007 

Project Location 

  
Riverside Route 91; improve the Green River Interchange and add auxiliary lane and connector 

ramp east of the Green River Interchange to northbound Route 71 in Riverside 
County 

              
($ X 1,000) 
Estimated Project Cost: $80,500 TCRP Funds Approved to Date: $5,000 
TCRP Funds – Sub-Project: $5,000 Phases(s) Approved: 2 
TCRP Funds for Project #64: $5,000   
Lead Agency: California 

Department of 
Transportation 

Implementing Agency: Same 

   
TCRP Allocations Approved to Date: $5,000 for Phase(s): 2 
Advance Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  This project is to relieve 
congestion on Route 91 in the area of Green 
River Road and Route 71 and improve local 
traffic circulation on Green River Road in the 
vicinity of Route 91.  The overall project has 
been segmented into two sub-projects for 
implementation: 
 
• Sub-Project #64.1 – Green River Road 

Interchange.  Replacement of the current 
3-lane Green River Road Overcrossing 
with a 6-lane overcrossing, modification 
of ramps, and local street improvements 
at the interchange. 

 
• Sub-Project #64.2 – Construction of 

eastbound Route 91 auxiliary lane and 
the eastbound 91 to northbound 71 
connector ramp.  

 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 5/04 12/07 $1,700
2 PS&E 2/07 3/09 $6,700
3 2/07 3/09 $660
4 Construction 8/09 9/11 $71,440

Total: $80,500

Right-of-Way Acquisition

Project Report and Environmental Document

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed $5,000 $5,000
Proposed

Committed $1,700 $1,700 $660 $4,060
Proposed

Committed $71,440 $71,440
Proposed

Committed $1,700 $6,700 $660 $71,440 $80,500
Proposed

Totals: $1,700 $6,700 $660 $71,440 $80,500

CMIA State

Totals:

TCRP State

Toll Revenues Local
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Prior TCRP Action: 
Though an amendment on August 2003 (Resolution TAA-03-09 for Project #64.1) designated $4,410,000 in 
legislated TCRP funds for Project #64.2, the funds were not programmed at that time. 
 
An amendment on July 26, 2007 (Resolution TAA -07-25), received transfer of $590,000 for PS&E from TCRP 
Project #64.1, programmed an additional $4,410,000 TCRP funds for PS&E, and establish project scope, 
schedule and funding plan. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues at this time.  
 


